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Sprint PCS Market
Chesapeake (County) 06/99 09/00 NCAS - SCC 03/28/01 08/26/02 Handset Implemented
Chesterfield (County) 06/99 06/00 NCAS - SCC 02/08/01 0624/02 Handset Implemented

Hampton (City) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/21/01 07/29/02 Handset Implemented

Hanover (County) 11/00 09/01 Handset Implemented
Henrico (County) 06/99 06/00 NCAS - SCC 09/23/02 Handset Implemented

Newport News (City) 03/00 03/00;
05/01

CAS;
NCAS - SCC 03/27/01 08/12/02 Handset Implemented

Norfolk (County) 06/99 03/00;
07/01

CAS;
NCAS - SCC 04/01/01 07/22/02 Handset Implemented

Portsmouth (City) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/20/01 07/22/02 Handset Implemented

Powhatan (County) 06/99 07/00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC 06/17/02 Handset Implemented

Suffolk (County) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/26/01 08/05/02 Handset Implemented

Virginia Beach (City) 06/99 09/00;
04/01

CAS;
NCAS - SCC 03/13/01 07/15/02 Handset Implemented

York (County) 06/99 03/00;
06/00

CAS;
NCAS - SCC 03/14/01 09/10/02 Handset Implemented

James City (County) 11/00 01/02 NCAS 04/04/01 09/09/02 Handset Implemented
Williamsburg (City) 12/00 01/02 NCAS Handset Implemented
Alexandria (City) 04/99 06/02 NCAS 08/06/02 06/02/02 Handset Implemented
Amelia 04/02 10/02 NCAS Wating for Call Routing / Net Recs to order trunks.
Arlington (County) 04/99 06/02 NCAS 07/18/02 06/02/02 Handset Implemented
Brunswick 04/02 10/02 NCAS Wating for Call Routing / Net Recs to order trunks.
Charles City (County) 10/01 09/02 NCAS 10/05/02 Handset PSAP not ready
Colonial Height 03/02 10/02 NCAS Handset Waiting on Trunks to be installed
Culpepper (County) 11/99 10/02 NCAS 08/28/02 Handset PSAP not ready
Dinwiddie (County) 10/01 10/02 NCAS Handset PSAP not ready
Emporia (City) 09/01 06/02 NCAS 07/03/02 Handset Implemented
Farmville 02/02 08/02 NCAS Handset Waiting on Trunks to be installed
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Fairfax (County) 04/99 10/02 NCAS 08/30/02 05/06/02 Handset New Cell data requested/
Fredericksburg (City) 11/99 06/02 NCAS 07/18/02 Implemented
Gloucester (County) 10/01 10/02 NCAS Handset Waiting on Trunks to be installed
Goochland (County) 03/02 10/02 NCAS Waiting on Trunks to be installed
Greenville 03/02 10/02 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Isle of Wright (County) 10/01 04/02 NCAS Handset Implemented
Louisa (County) 11/99 10/02 NCAS 08/30/02 Implemented
Loudon (County) 04/99 07/02 NCAS 08/15/02 08/13/02 Handset Implemented
New Kent (County) 09/01 10/02 NCAS 10/08/02 Handset READY
Nottoway 02/02 09/02 NCAS Handset psap not ready until 2003
Petersburg (City) 10/01 09/02 NCAS 08/20/02 Handset psap not ready
Prince William (County) 04/99 10/02 NCAS 10/03/02 08/13/02 Handset ready
Prince George 01/02 09/02 08/22/02 Handset Implemented
Southampton 10/01 09/02 NCAS 08/22/02 Handset Waiting on Trunks to be installed
Spotsylvania (County) 11/99 08/02 NCAS 07/25/02 Handset Implemented
Surry 10/01 06/02 NCAS 10/02/02 Handset psap not ready
Sussex County 01/02 06/02 10/02/02 Handset PSAP not ready
Warren city 10/01 06/02 NCAS 08/18/02 Handset Implemented
Winchester (City) 10/01 06/02 NCAS 08/08/02 08/18/02 Handset Implemented
Hopewell (City) 07/01 06/02 08/15/02 Handset Implemented
Stafford (County) 07/01 06/02 08/08/02 Handset Implemented
Warrenton-Fauquier (County) 07/00 08/02 08/06/02 Handset Implemented
Currently On-hold Status
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